

FAA™ Delyvr Cloud Expansion Strategy Timeline

FAA Document Number: FAA-4F823BCE-39F7-4D78-BCF5-09D44A0458D3



Total Estimated Execution Time: 15-25 hours (3-5 days for full execution)

Day 1-2:

- **FAA Cloud Infrastructure Setup:** Deploy secure, scalable cloud systems for FAA™ Delyvr.
 - **Automation & AI Integration:** Enable AI-driven dispatch, tracking, and automated service allocation.
 - **FAA™ Compliance & Legal Structuring:** Ensure cloud-based methods align with RSA regulations, GDPR, and POPIA™.
-

Day 3:

- **Continue Automation & AI Integration:** Finalize AI integration for enhanced dispatch and service allocation.
 - **Begin Scalability & API Connectivity:** Integrate FAA™ Delyvr with external platforms for seamless service expansion.
-

Day 4:

- **Finalize Scalability & API Connectivity:** Complete integration and test external platform connectivity.
 - **Complete Compliance Checks:** Ensure that all systems are fully compliant with FAA™ regulations and standards.
-

Day 5:

- **Final FAA™ Inline Verification™ & Certification:** Validate full execution and ensure all elements are aligned with FAA™ compliance.
 - **Final Activation:** Ensure that all systems are locked in and scaled for the complete rollout.
-